


Robust and reliable general management tool for performance and durability improvement of fuel cell stationary unit

	
D1.1 Project Handbook	
Grant Agreement No.: 875047	
Starting date: 1 st January 2020	
Duration: 48 Months	
Related WP:	WP1
Lead beneficiary:	P01 - UNISA

The Project Handbook has been designed to support the RUBY participants through the project's different activities and it complements the provisions of the Consortium Agreement as well as the Grant Agreement and its annexes. The document identifies the procedures related to project execution, project management and project reporting and communication.

The goal of this handbook is to identify, for each of the operational need of the project, the roles, procedures, and best practices in order to develop a clear approach for supporting the partners throughout the development of the project.




Figure 1 RUBY project Management Structure overview

